
Project Payment Listing - Engineering

% CONTRACT PAID

Original Change Orders Current Paid to Date Pymt  Requests Total

PROJECTS:

Yeager Road, Ph I

Preliminary Engineering  (Am Structurepoint) (WL Share) 42,736.00$        85,053.00$         44,658.69$          385.00$             45,043.69$        52.96%

  Supplemental #1 (American Structurepoint) 17,655.00$       

  Supplemental #2  (American Structurepoint) 24,662.00$       

Preliminary Engineering  (Am Structurepoint) (INDOT share) 170,944.00$      340,212.00$       178,629.64$        1,540.00$          180,169.64$      52.96%

  Supplemental #1  (American Structurepoint) 70,620.00$       

  Supplemental #2  (American Structurepoint) 98,648.00$       

TOTALS 213,680.00$      211,585.00$     425,265.00$       223,288.33$        1,925.00$          225,213.33$      

Yeager Road, Ph II

Engineering Services  (CrossRoad Eng) 127,600.00$      127,600.00$       93,859.30$          93,859.30$        73.56%

TOTALS 127,600.00$      -$                 127,600.00$       93,859.30$          -$                   93,859.30$        

 Sycamore Lane Traffic Calming

Preliminary Study (Hawkins)                               14,000.00$        1,000.00$         15,000.00$         14,999.16$          14,999.16$        99.99%

Engineering Services (HE-BFS) 110,530.00$      29,100.00$       139,630.00$       122,287.76$        122,287.76$      87.58%

R/W Acquisition 38,200.00$        38,200.00$         33,150.00$          33,150.00$        86.78%

GCS - Waterline Construction Coordination (BFS) 15,000.00$        15,000.00$         14,997.75$          14,997.75$        99.99%

Construction (Milestone) (WL Share) 68,732.32$        69,610.21$         68,732.32$          68,732.32$        98.74%

    Change Order #1 (Milestone) (WL Share) 148.80$            

  Change Order #2 (Milestone) (WL Share) 88.20$             

  Change Order #3 (Milestone) (WL Share) 275.00$            

  Change Order #4 (Milestone) (WL Share) 307.98$            

  Change Order #5 (Milestone) (WL Share) 153.35$            

  Change Order #6 (Milestone) (WL Share) (100.04)$          
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  Change Order #6 (Milestone) (WL Share) (100.04)$          

  Change Order #7 (Milestone) (WL Share) 4.60$               

Construction (Milestone) (INDOT Share) 618,590.88$      626,491.93$       626,491.93$        626,491.93$      100.00%

    Change Order #1 (Milestone) (INDOT Share) 1,339.20$         1,339.20$            1,339.20$          

  Change Order #2 (Milestone) (INDOT Share) 793.80$            793.80$               793.80$             

  Change Order #3 (Milestone) (INDOT Share) 2,475.00$         2,475.00$            2,475.00$          

  Change Order #4 (Milestone) (INDOT Share) 2,771.82$         2,771.82$            2,771.82$          

  Change Order #5 (Milestone) (INDOT Share) 1,380.15$         1,380.15$            1,380.15$          

  Change Order #6 (Milestone) (INDOT Share) (900.32)$          (900.32)$              (900.32)$            

  Change Order #7 (Milestone) (INDOT Share) 41.40$             41.40$                 41.40$               

Construction Engineering (BFS) (WL Share) 9,500.00$          9,500.00$          $9,463.53 9,463.53$          99.62%

Construction Engineering (BFS) (INDOT Share) 85,500.00$        85,500.00$         $85,171.84 85,171.84$        99.62%

Construction (Milestone) (MVH reimbursed thru HSIP funds) 58,270.90$        To be reimbursed

WL CONTRIBUTION 255,962.32$      30,977.89$       286,940.21$       263,630.52$        -$                   263,630.52$      

INDOT CONTRIBUTION 704,090.88$      7,901.05$         711,991.93$       711,663.77$        -$                   711,663.77$      

TOTALS 960,053.20$      38,878.94$       998,932.14$       975,294.29$        -$                   975,294.29$      
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Project Payment Listing - Engineering

% CONTRACT PAID

Original Change Orders Current Paid to Date Pymt  Requests Total

PROJECTS:

Preliminary Study (HE-BFS) (WL Share) 20,000.00$        20,000.00$         20,000.00$          20,000.00$        100.00%

Preliminary Study  (HE-BFS) (Purdue Share)     20,000.00$        20,000.00$         14,428.25$          14,428.25$        72.14%

Phase IA Design (BFS) (WL Share) 64,315.00$        70,737.00$         $45,743.09 $2,126.75 47,869.84$        67.67%

  Supplemental #1 (BFS) 2,622.00$         

  Supplemental #2 (BFS) 3,800.00$         

Phase 1A Design (BFS) (Purdue Share) 64,315.00$        70,737.00$         $45,743.09 $2,126.75 47,869.84$        67.67%

  Supplemental #1 (BFS) 2,622.00$         

  Supplemental #2 (BFS) 3,800.00$         

Phase IA Design (BFS) (INDOT Share) 514,520.00$      565,896.00$       $377,472.32 $17,014.00 394,486.32$      69.71%

  Supplemental #1 (BFS) 20,976.00$       

  Supplemental #2 (BFS) 30,400.00$       

WL CONTRIBUTION 84,315.00$        6,422.00$         90,737.00$         65,743.09$          2,126.75$          67,869.84$        

PURDUE CONTRIBUTION 84,315.00$        6,422.00$         90,737.00$         60,171.34$          2,126.75$          62,298.09$        

INDOT CONTRIBUTION 514,520.00$      51,376.00$       565,896.00$       377,472.32$        17,014.00$         394,486.32$      

TOTALS 683,150.00$      64,220.00$       747,370.00$       503,386.75$        21,267.50$         524,654.25$      

Cumberland Avenue Reconstruction, Ph. 1

Engineering Services (Schneider) 240,710.00$      645,372.50$       334,335.67$        334,335.67$      51.81%

  Supplemental #1 97,372.50$       

  Supplemental #2 (Construction Inspection) 267,290.00$     56,866.23$          22,875.43$         79,741.66$        29.83%

  Contingency (Construction Inspection) 40,000.00$       

Utility Relocation (Vectren) 204,319.80$      204,319.80$       3,700.00$            3,700.00$          1.81%

Utility Relocation (Duke) 54,869.00$        54,869.00$         54,869.00$          54,869.00$        100.00%

Construction (Fairfield) 2,263,416.08$   2,263,416.08$    334,602.97$        185,458.32$       520,061.29$      22.98%

Landscaping (Roudebush) 214,595.62$      214,595.62$       7,200.00$          7,200.00$          3.36%

CONTRACT AMOUNT PAYMENTSAs of June 1, 2010
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Landscaping (Roudebush) 214,595.62$      214,595.62$       7,200.00$          7,200.00$          3.36%

TOTALS 2,977,910.50$   404,662.50$     3,382,573.00$    784,373.87$        215,533.75$       999,907.62$      

Cumberland Avenue Reconstruction, Ph 2

  Supplemental #3 (Schneider) Survey 26,100.00$        26,100.00$         26,100.00$          26,100.00$        100.00%

TOTALS 26,100.00$        26,100.00$         26,100.00$          -$                   26,100.00$        

 CDBG Sidewalk Replacement Program (2009)

 Construction 182,770.00$      200,936.61$       180,842.95$        20,093.66$         200,936.61$      100.00%

  Change Order #1 18,166.61$       

TOTALS 182,770.00$      200,936.61$       180,842.95$        20,093.66$         200,936.61$      
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Project Payment Listing - Engineering

% CONTRACT PAID

Original Change Orders Current Paid to Date Pymt  Requests Total

PROJECTS:

Safe Routes to School (Infrastructure)

Engineering (Hannum Wagle & Cline) 10,000.00$        10,000.00$         10,000.00$          10,000.00$        100.00%

Construction Inspection (BFS) 40,000.00$        40,000.00$         19,704.99$          240.00$             19,944.99$        49.86%

Construction (James H Drew) (WL Share) 69,893.30$        71,742.57$         69,893.30$          69,893.30$        97.42%

  Change Order #1 (James H Drew) (WL Share) 28.88$             

  Change Order #2 (James H Drew) (WL Share) 412.86$            

  Change Order #3 (James H Drew) (WL Share) 1,407.53$         

Construction (James H Drew) (INDOT Share) 250,000.00$      266,643.29$       266,643.29$        266,643.29$      100.00%

  Change Order #1 (James H Drew) (INDOT Share) 259.88$            259.88$               259.88$             

  Change Order #2 (James H Drew) (INDOT Share) 3,715.69$         3,715.69$            3,715.69$          

  Change Order #3 (James H Drew) (INDOT Share) 12,667.72$       12,667.72$          12,667.72$        

 INDOT (LRS reimbursed thru HSIP funds)   51,507.44$        51,507.44$        To be reimbursed

WL CONTRIBUTION 119,893.30$      1,849.27$         121,742.57$       99,598.29$         99,838.29$        

INDOT CONTRIBUTION 250,000.00$      16,643.29$       266,643.29$       283,286.58$        283,286.58$      

TOTALS 369,893.30$      18,492.56$       388,385.86$       382,884.87$        240.00$             383,124.87$      

Roundabout and Traffic Engineering

 TO #1 Development of Roundabout Guidelines (ASP) 21,152.00$        21,152.00$         21,152.00$          21,152.00$        100.00%

TO #2 Roundabout Design Peer Review (ASP) 18,240.00$        18,240.00$         7,410.00$            7,410.00$          40.63%

TO #3 Update City Guidelines (ASP) 4,940.00$          4,940.00$          4,940.00$            4,940.00$          100.00%

TO #4 Roundabout Public Education (ASP) 24,330.00$        24,330.00$         3,888.00$            3,888.00$          15.98%

TO#5 Cattail Trail-Lindberg-Neil Armstrong (ASP) 1,600.00$          1,600.00$          1,600.00$            1,600.00$          100.00%

As of June 1, 2010 CONTRACT AMOUNT PAYMENTS
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TOTALS 70,262.00$        70,262.00$         38,990.00$          -$                   38,990.00$        

2009 Street Resurfacing & Access Ramp Project

Rieth-Riley Construction Company 660,405.15$      503,455.54$       453,109.99$        50,345.00$         503,454.99$      100.00%

  Change Order #1 (Rieth-Riely) 21,541.68$       

  Change Order #2 (Reith Riley) (178,491.29)$    

TOTALS 660,405.15$      503,455.54$       453,109.99$        50,345.00$         503,454.99$      

Happy Hollow Reconstruction

Engineering Services (WL Share) 72,871.00$        72,871.00$         4,406.20$            4,920.50$       9,326.70$          12.80%

Engineering Services (INDOT Share) 291,484.00$      291,484.00$       17,624.80$          19,682.00$     37,306.80$        12.80%

WL CONTRIBUTION 72,871.00$        -$                 72,871.00$         

INDOT CONTRIBUTION 291,484.00$      (83,305.32)$     291,484.00$       

TOTALS 364,355.00$      364,355.00$       22,031.00$          24,602.50$         46,633.50$        

P
R

O
J
E

C
T

 C
O

M
P

L
E

T
E

P
R

O
J
E

C
T

 

C
O

M
P

L
E

T
E

3


